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QUARTERLY REPORT ON THE STATUS OF DELIVERY OF AB 3090 PROJECT
COMPONENTS

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) accept this status report on the delivery of project components being
delivered under an Assembly Bill (AB) 3090 arrangement.

ISSUE:

Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for approval of
AB 3090 replacement or direct cash reimbursement projects. As a condition of approval, the policy
requires a local agency to commit to award a contract or otherwise begin delivery of the project
component within 12 months of approval by the Commission, with the understanding that the
arrangement may be cancelled if that condition is not met. All projects with AB 3090 arrangements
approved in June 2005 (12 months ago) or earlier have been awarded.

BACKGROUND:

The Commission approved the above policy to support local agencies that wish to use local funds to
advance the delivery of project components programmed in the State Transportation Improvement
Program (STIP) when State funds are not sufficient to support direct allocations. Three projects
were awarded since the last report on March 16, 2006. The last project is on track to be awarded in
July 2006, which is within 12 months of the AB 3090 approval. The attached spreadsheet identifies
the status of the current AB 3090 arrangements.
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PROJECTS WITH COMPONENTS ADVANCED BY AB 3090 Reference No.: 3.9

Start of Work Status June 7-8, 2006
Attachment
CcTC Funding Amount ($'s X 1,000) Awarded
Approval |Deadline |Co. Rte|PPNO |Agency Project PAED| PS&El R/W Sup | CON Sup | RIW | CON Yes/No [Notes
Reimbursement Projects
4/14/05  04/14/06 Ven 7100 VCTC Lewis Road/ CSUCI assess ( Near Camarillo) 18,000 Yes Contract awarded in February 2006.
9/29/05  09/26/06 SJ 7965B SJCOG Tracy Widening 66,327 Yes  Contract awarded in March 2006.
Replacement Projects
3/3/05  03/03/06 Riv 60 0033 RCTC Riv-60 HOV Lanes 8,881 Yes  Contract awarded in March 2006.
7/14/05  07/14/06 Riv 91 0076B RCTC Green River Road Interchange 3,889 No Advertised in May 2006. Anticipated contract award in July 2006.
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